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Date Received  Date Prepared Title Preparer Submission Reason Approval Status  Pages BCDC Staff Notes

Public Access Signage Plan KSDG Not approved 2 Ellen provided comments on 10/29/12
8/19/2012. 
Revised on 
9/11/2012 Public Access Signage Plan L‐2.5 KSDG 1

11/30/2012 9/11/2012
Westpoint Harbor Marina (Existing and Proposed Public 
Access Plans  KSDG Draft Plans  NOT approved 32

7/2/2012
Diagram Delineating Landscape Areas. One overview 
sheet and six close up sheets KSDG 6

6/14/2012

WestPoint Harbor Marina[Details, Construction Details, 
Planting Plan, Planting plan close up (2 sheets), Planting 
zones, Public access signage plan] KSDG Required Plan Appproval NOT approved 7 Ellen provided comments on 12/22/12

6/7/2012 5/28/2012 WPH Temporary Fence KSDG
WestPoint Harbo Marinar, Natural Habitat Senstiive 
Species Signs KDSG 1 PDFed on 6/7/2012

10/5/2011 Draft Phase 1 Landscape Concept BMS Design Group Required Plan Appproval

6/27/2011

Omit entry if 
plans are not 
located

Construction Drawings for Westpoint Marina and 
Boatyard Phase I Bohley Consulting no marking no marking  26 Harbor Master office plans also attached 

6/27/2011 12/23/2008 Harbormater Office VK Engineering, Inc. 5 PDF via CD

6/27/2011 12/9/2008 Harbormater Office / Permit Set in color
b design studio/solution, Architecture, 
Planning Interiors 4 PDF via CD

6/27/2011
8/18/2008 & 
1/25/2009

Harbormater Office / Permit Set and Plan Check 
Comments

b design studio/solution, Architecture, 
Planning Interiors 17 PDF via CD

6/27/2011
8/18/2008 & 
9/1/2009

Harbormater Office / Permit Set and Plan Check 
Comments / Legend, Abbre. Symb., Schedule & General 
Notes

b design studio/solution, Architecture, 
Planning Interiors & A & S Energy Run 
Group Consultants and Engineers 1 PDF via CD

6/27/2011 4/16/2009 Harbormater Office Foundation
PJ'S Building Materials & Rebar 
Fabrication 1 PDF via CD

6/27/2011 7/14/2008
Harbormater Office / Pricing Package/ Electrical, 
Lighting and Floor Plan

b design studio/solution, Architecture, 
Planning Interiors & SB Associates 
Engineering Consultants 4 PDF via CD

6/27/2011 9/5/2007 West Point Marina and Boatyard Retail Dock Utilities
City of Redwood City California 
Egineering Division 1 PDF via CD

6/27/2011
3/12/2007 & 
7/28/2007 West Point Marina and Boatyard Phase 1

City of Redwood City California 
Egineering Division 26 PDF via CD

6/14/2011 12/20/2007 AutoCad File for Doc System at Westpoint Harbor Bellingham Marine/Unifloat no marking no marking 43 Sent via email
3/5/2007 7/13/2006 Westpoint Marina Bellingham Marine/Unifloat no marking no marking 43 11 x 17 plans

7/28/2006 7/20/2006 Westpoint Marina (August 7, 2006 BCDC DRB)  Bohley Consulting DRB (3rd review) no marking 14 Date received reflective of DRB meeting date

10/24/2005 11/24/2003
Site Preperation Plan for Westpoint Marina and 
Boatyard Bohley Consulting Amendment 2 Approved 11/3/05  8

10/6/2003 10/3/2003 Westpoint Marina and Boat Yard Bohley Consulting for amendment no. 1

Superceded see approved 
plans dated 11/3/2005 
(McCrea) 10

6/27/2003 6/27/2003 Westpoint Marina and Boat Yard BMS Design Group/Bohley Consulting DRB no marking 17 11 x 17 plans

6/16/2003 6/13/2003 Westpoint Marina and Boat Yard (revise access points) Bohley Consulting DRB  no marking 1

4/23/2003 5/5/2003 Westpoint Marina and Boat Yard BMS Design Group/Bohley Consulting DRB  Superceded 11



3/25/2003 2/19/2003 Proposed Lot Line Adjustment Bohley Consulting no marking no marking 1
3/25/2003 2/14/2003 Westpoint Marina (revised to 50 acres)  Bohley Consulting no marking no marking 1 Duplicate to  plans received on 2/20/2013
2/20/2003 2/14/2003 Westpoint Marina (revised to 50 acres)  Bohley Consulting no marking no marking 1
1/9/2003 1/8/2003 Westpoint Marina (revised submittal)  Bohley Consulting no marking no marking 4 4 pages received look to be duplicates
10/4/2002 no marking Mark Sanders Bohley Consulting no marking no marking 3
5/21/2002 12/22/2000 Westpoint Marina (added second access point) Bohley Consulting no marking no marking 6
10/29/2001 10/29/2001 Westpoint Marina (Revised Site Plan) Bohley Consulting no marking no marking 5

6/27/2003 Westpoint Marina and Boatyard (Publc Access Plan) BMS Design Group/Bohley Consulting no marking no marking 1

Design Review Board Meeting Dates
First Review 5/5/2003
Second Review 6/16/2003
Third Review 8/7/2006




